

Project Schedule

Project Schedule is one of the project management deliverable you can create with our [project management lifecycle software](#).

Project Schedule identifies the schedule of each work package and their inter-dependencies, using a PERT Chart. Project manager can use the schedule to plan and implement project tasks and to monitor the progress of the project.

This article shows you how to develop a Project Schedule.

Activity 1: Perform Project Scheduling

Complete the PERT chart

With the use of a [PERT chart](#), identify dependencies between tasks, assign resources for each task, look at overall dates, and identify start and end dates for the tasks. A set of tasks are generated based on the work packages defined in the Work Breakdown Structure. In this step, you are required to connect the tasks to represent their inter-dependencies, and to enter their planned start and end dates.

